
 

 

 

 
January 13, 2014 

 

Notice of Schedule Changes for  

RFQ No. HSR 14-32, Design-Build Construction Package 4 
 

 

Please be advised that scheduling changes listed below have been made to the  

RFQ No. HSR 14-32, Design-Build Construction Package 4: 

 

  

Activity Description Previous Date New Date 
Deadline for RFI questions  January 9, 2015 February 6, 2015 

SOQ Due Date January 30, 2015 February 27, 2015 

  

 

Addendum No.1 will be issued in the near future and will include these new dates. 

 

 

 

 

 

 

 


